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ESTIMATE RUN 05/11/2018

ESTIMATE SUMMARY 14:55:03

CONTID: C19134         ESTIMATE NO: 0017 PROG 2005

PCN: 19134-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 96A - ARK. RIVER TO US 50B PERCENT TIME:

PROJECT NO: STM0961-013                   

SH 96A - ARK. RIVER TO US 50B

NAME OF ROAD:  

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 9,983,431.89 PARTICIPATING $ $ 368,809.96

AWARD PROJECT AMT: 8,362,264.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.16

FIXED COMPLETION DATE

FIXED COMPLETION DATE

93.13%

685,920.79

368,809.96

368,809.96

368,809.96

$

$

$

$

9,297,511.10

0.00

9,297,511.10

0.00

9,297,511.10

-125,433.96

0.00

9,172,077.14

0.00

AMOUNT DUE 9,172,077.14 368,809.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 368,809.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

629.0 TIME ALLOW: 5/31/2018 ??:??:??

ORIG TIME ALLOW: 11/22/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/09/2016

08/22/2016

04/29/2018

06/09/2016

07/25/2016

08/04/2016

08/09/2016
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PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0010 Removal of Tree 5.000

0.000

202-00010  
 

2,500.005.000

0.00

5.000

EACH

500.00000

0015 Removal of Inlet 16.000

0.000

202-00019  
 

14,400.0016.000

0.00

16.000

EACH

900.00000

0020 Removal of Manhole 2.000

0.000

202-00021  
 

8,000.002.000

0.00

2.000

EACH

4,000.00000

0025 Removal of Pipe 268.000

0.000

202-00035  
 

14,740.00268.000

0.00

268.000

LF  

55.00000

0030 Removal of Wall 8.000

0.000

202-00150  
 

2,400.008.000

0.00

8.000

EACH

300.00000

0035 Removal of Wall 17.000

0.000

202-00155  
 

2,550.0017.000

0.00

17.000

LF  

150.00000

0040 Removal of Sidewalk 2,986.000

0.000

202-00200  
 

29,860.002,986.000

0.00

2,986.000

SY  

10.00000

0045 Removal of Curb 19.000

0.000

202-00201  
 

380.0019.000

0.00

19.000

LF  

20.00000

0050 Removal of Gutter 882.000

0.000

202-00202  
 

17,640.00882.000

0.00

882.000

LF  

20.00000

0055 *Removal of Curb and Gutter 4,892.000

0.000

202-00203  
 

44,028.004,892.000

0.00

4,892.000

LF  

9.00000
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PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Wheel Stop 7.000

0.000

202-00205  
 

700.007.000

0.00

7.000

EACH

100.00000

0065 Removal of Concrete Pavement 1,372.000

0.000

202-00210  
 

20,580.001,372.000

0.00

1,372.000

SY  

15.00000

0070 Removal of Asphalt Mat 4,974.000

0.000

202-00220  
 

74,610.004,974.000

0.00

4,974.000

SY  

15.00000

0075 *Removal of Asphalt Mat (Planing) 138,790.040

0.000

202-00240  
 

416,370.12138,790.040

0.00

138,790.040

SY  

3.00000

0080 *Removal of Pavement Marking 8,385.000

2,296.000

202-00250  
 

26,702.5010,681.000

5,740.00

10,681.000

SF  

2.50000

0085 *Removal of Light Standard 5.000

0.000

202-00700  
 

1,750.005.000

0.00

5.000

EACH

350.00000

0090 *Removal of Light Standard Foundation 5.000

0.000

202-00705  
 

1,750.005.000

0.00

5.000

EACH

350.00000

0095 *Removal of Ground Sign 23.000

0.000

202-00810  
 

1,380.0023.000

0.00

23.000

EACH

60.00000

0100 *Removal of Sign Panel 92.000

0.000

202-00821  
 

5,060.0092.000

0.00

92.000

EACH

55.00000

0105 *Removal of Pull Box 8.000

0.000

202-00827  
 

1,200.008.000

0.00

8.000

EACH

150.00000

0110 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000
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PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal of Traffic Signal Head 16.000

0.000

202-00831  
 

1,280.0016.000

0.00

16.000

EACH

80.00000

0120 *Removal of Traffic Signal Controller Cabinet 1.000

0.000

202-00855  
 

220.001.000

0.00

1.000

EACH

220.00000

0125 *Removal of Pedestrian Push Button 16.000

0.000

202-00860  
 

5,280.0016.000

0.00

16.000

EACH

330.00000

0130 Plug Culvert 12.000

0.000

202-04001  
 

10,800.0012.000

0.00

12.000

EACH

900.00000

0135 Unclassified Excavation 458.000

0.000

203-00000  
 

45,800.00458.000

0.00

458.000

CY  

100.00000

0140 Embankment Material (Complete In Place) 17.000

0.000

203-00060  
 

850.0017.000

0.00

17.000

CY  

50.00000

0145 *Potholing 267.250

0.000

203-01597  
 

80,175.00267.250

0.00

267.250

HOUR

300.00000

0150 Structure Excavation 556.000

0.000

206-00000  
 

22,240.00556.000

0.00

556.000

CY  

40.00000

0155 Structure Backfill (Class 1) 380.000

0.000

206-00100  
 

28,500.00380.000

0.00

380.000

CY  

75.00000

0160 Erosion Log Type 1 (12 Inch) 810.000

15.000

208-00002  
 

7,425.00825.000

135.00

825.000

LF  

9.00000

0165 Aggregate Bag 1,004.000

0.000

208-00035  
 

12,048.001,004.000

0.00

1,004.000

LF  

12.00000
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PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 2.000

0.000

208-00045  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0175 Storm Drain Inlet Protection (Type I) 1,240.000

0.000

208-00051  
 

17,360.001,240.000

0.00

1,240.000

LF  

14.00000

0180 Storm Drain Inlet Protection (Type II) 420.000

0.000

208-00052  
 

21,000.00420.000

0.00

420.000

LF  

50.00000

0185 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,000.00000

0190 Removal and Disposal of Sediment (Labor) 119.000

7.000

208-00103  
 

12,600.00126.000

700.00

126.000

HOUR

100.00000

0195 Removal and Disposal of Sediment (Equipment) 5.250

0.000

208-00105  
 

210.005.250

0.00

5.250

HOUR

40.00000

0200 *Sweeping (Sediment Removal) 74.500

4.000

208-00106  
 

11,775.0078.500

600.00

78.500

HOUR

150.00000

0205 Erosion Control Management 82.000

0.000

208-00207  
 

1,640.0082.000

0.00

82.000

DAY 

20.00000

0210 Reset Wheel Stop 14.500

0.000

210-00007  
 

145.0014.500

0.00

14.500

EACH

10.00000

0215 *Reset Luminaire 4.000

0.000

210-00760  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0220 *Reset Ground Sign 12.000

0.000

210-00810  
 

4,200.0012.000

0.00

12.000

EACH

350.00000



CONTID: C19134         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Sign Panel 18.000

0.000

210-00815  
 

6,300.0018.000

0.00

18.000

EACH

350.00000

0230 *Reset Pedestrian Push Button 64.000

0.000

210-00860  
 

22,400.0064.000

0.00

64.000

EACH

350.00000

0235 Reset Fence 22.000

0.000

210-01000  
 

2,200.0022.000

0.00

22.000

LF  

100.00000

0240 Adjust Manhole 112.000

0.000

210-04010  
 

33,600.00112.000

0.00

112.000

EACH

300.00000

0245 Modify Inlet 3.000

0.000

210-04020  
 

6,000.003.000

0.00

3.000

EACH

2,000.00000

0250 Adjust Valve Box 218.000

0.000

210-04050  
 

43,600.00218.000

0.00

218.000

EACH

200.00000

0255 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

15,000.00000

0260 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

40,000.00000

0265 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

40,000.00000

0270 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

60.00000

0275 Rock Mulch (Weed Free) 7,026.000

0.000

213-00067  
 

38,643.007,026.000

0.00

7,026.000

SF  

5.50000
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PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Removal of Nests 98.000

4.000

240-00010  
 

5,100.00102.000

200.00

102.000

HOUR

50.00000

0285 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

3.00000

0290 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0295 Aggregate Base Course (Class 6) 959.210

0.000

304-06000  
 

57,552.60959.210

0.00

959.210

TON 

60.00000

0300 Aggregate Base Course (Class 6) (Special) 228.000

0.000

304-06008  
 

9,120.00228.000

0.00

228.000

CY  

40.00000

0305 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

220.00000

0306 HMA (Patching) (Asph) 1,783.070

0.000

403-00720  
 

382,147.561,783.070

0.00

1,783.070

TON 

214.32000

0310 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 22,170.850

0.000

403-34871  
 

2,438,793.5022,170.850

0.00

22,275.850

TON 

110.00000

0315 Emulsified Asphalt (Slow-Setting) 7,079.000

0.000

411-10255  
 

14,158.007,079.000

0.00

7,079.000

GAL 

2.00000

0320 *Concrete Pavement (6 Inch) 940.000

0.000

412-00600  
 

84,600.00940.000

0.00

940.000

SY  

90.00000

0325 *Concrete Pavement (7 Inch) 47.000

0.000

412-00700  
 

5,640.0047.000

0.00

47.000

SY  

120.00000
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PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Concrete Pavement (8 Inch) 210.000

0.000

412-00800  
 

31,500.00210.000

0.00

210.000

SY  

150.00000

0335 *Concrete Pavement (8 Inch) (Special) 318.000

0.000

412-00801  
 

50,880.00318.000

0.00

318.000

SY  

160.00000

0340 *Concrete Pavement (8 Inch) (Reinforced) 463.000

0.000

412-00815  
 

83,340.00463.000

0.00

463.000

SY  

180.00000

0345 *Drilled Caisson (18 Inch) 128.000

0.000

503-00018  
 

25,600.00128.000

0.00

128.000

LF  

200.00000

0350 *Drilled Caisson (24 Inch) 7.000

0.000

503-00024  
 

2,100.007.000

0.00

7.000

LF  

300.00000

0355 *Drilled Caisson (36 Inch) 114.000

0.000

503-00036  
 

68,400.00114.000

0.00

114.000

LF  

600.00000

0360 Geogrid Reinforcement 69.000

0.000

506-01020  
 

345.0069.000

0.00

69.000

SY  

5.00000

0365 *Concrete Slope and Ditch Paving 5.000

0.000

507-00000  
 

3,500.005.000

0.00

5.000

CY  

700.00000

0370 Concrete Class B (Miscellaneous) 21.000

0.000

601-01025  
 

6,300.0021.000

0.00

21.000

CY  

300.00000

0375 *Concrete Retaining Wall 147.000

0.000

601-07000  
 

44,100.00147.000

0.00

147.000

SF  

300.00000

0380 18 Inch Reinforced Concrete Pipe 711.000

0.000

603-01180  
 

92,430.00711.000

0.00

711.000

LF  

130.00000
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PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 23x14 Inch Reinforced Concrete Pipe Elliptical 98.000

0.000

603-02180  
 

16,660.0098.000

0.00

98.000

LF  

170.00000

0390 Inlet Type 16 (5 Foot) 12.000

0.000

604-16005  
 

36,000.0012.000

0.00

12.000

EACH

3,000.00000

0395 Inlet Type 16 (10 Foot) 1.000

0.000

604-16010  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0400 Inlet Type 16 (Triple) (5 Foot) 0.000

0.000

604-16605  
 

0.000.000

0.00

0.000

EACH

7,000.00000

0405 Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0410 Manhole Slab Base (10 Foot) 3.000

0.000

604-30010  
 

33,000.003.000

0.00

3.000

EACH

11,000.00000

0415 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

0.000

EACH

13,000.00000

0420 Manhole Box Base (10 Foot) 1.000

0.000

604-31010  
 

11,000.001.000

0.00

1.000

EACH

11,000.00000

0425 Fence (Plastic) 254.000

0.000

607-11525  
 

1,270.00254.000

0.00

254.000

LF  

5.00000

0430 *Concrete Sidewalk 1,876.000

0.000

608-00000  
 

150,080.001,876.000

0.00

1,876.000

SY  

80.00000

0435 *Concrete Curb Ramp 748.000

0.000

608-00010  
 

149,600.00748.000

0.00

748.000

SY  

200.00000



CONTID: C19134         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Curb Ramp (Special) 343.000

0.000

608-00012  
 

85,750.00343.000

0.00

343.000

SY  

250.00000

0445 *Concrete Sidewalk (Colored) 459.000

0.000

608-00350  
 

91,800.00459.000

0.00

459.000

SY  

200.00000

0450 *Curb Type 2 (Section B) 462.000

0.000

609-20010  
 

16,170.00462.000

0.00

462.000

LF  

35.00000

0455 *Curb and Gutter Type 2 (Section II-B) 4,548.000

0.000

609-21020  
 

181,920.004,548.000

0.00

4,548.000

LF  

40.00000

0460 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

0.000

LF  

45.00000

0465 *Curb and Gutter Type 2 (Special) 563.000

0.000

609-21900  
 

25,335.00563.000

0.00

563.000

LF  

45.00000

0470 *Gutter Type 2 (4 Foot) 518.000

0.000

609-24004  
 

41,440.00518.000

0.00

518.000

LF  

80.00000

0475 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

25.000

EACH

22.00000

0480 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

50.000

EACH

24.00000

0485 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

4.000

EACH

26.00000

0490 *2 Inch Electrical Conduit 1,773.000

0.000

613-00200  
 

26,595.001,773.000

0.00

1,773.000

LF  

15.00000
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PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *2 Inch Electrical Conduit (Bored) 780.000

0.000

613-00206  
 

27,300.00780.000

0.00

780.000

LF  

35.00000

0500 *3 Inch Electrical Conduit 884.000

0.000

613-00300  
 

13,260.00884.000

0.00

884.000

LF  

15.00000

0505 *3 Inch Electrical Conduit (Bored) 1,500.000

0.000

613-00306  
 

55,500.001,500.000

0.00

1,500.000

LF  

37.00000

0510 *4 Inch Electrical Conduit 601.000

0.000

613-00400  
 

24,040.00601.000

0.00

601.000

LF  

40.00000

0515 *Type Two Pull Box 15.000

0.000

613-07002  
 

8,250.0015.000

0.00

15.000

EACH

550.00000

0520 *Type Three Pull Box 19.000

0.000

613-07003  
 

19,000.0019.000

0.00

19.000

EACH

1,000.00000

0525 *Type Four Pull Box 3.000

0.000

613-07004  
 

4,800.003.000

0.00

3.000

EACH

1,600.00000

0530 *Wiring 1.000

0.000

613-10000  
 

90,000.001.000

0.00

1.000

L S 

90,000.00000

0535 *Luminaire (LED) 3.000

0.000

613-13000  
 

9.003.000

0.00

3.000

EACH

3.00000

0540 *Light Standard and Luminaire (Decorative) 4.000

0.000

613-16010  
 

28,000.004.000

0.00

4.000

EACH

7,000.00000

0545 *Light Standard and Luminaire (Pedestrian) 12.000

0.000

613-30005  
 

54,000.0012.000

0.00

12.000

EACH

4,500.00000
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PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *Light Standard Steel (30 Foot) 2.000

0.000

613-32300  
 

8,600.002.000

0.00

2.000

EACH

4,300.00000

0555 *Light Standard Foundation 18.000

0.000

613-40010  
 

27,000.0018.000

0.00

18.000

EACH

1,500.00000

0560 *Sign Panel (Class I) 605.000

0.000

614-00011  
 

12,100.00605.000

0.00

605.000

SF  

20.00000

0565 *Sign Panel (Class II) 238.000

0.000

614-00012  
 

5,236.00238.000

0.00

238.000

SF  

22.00000

0570 *Steel Sign Support (2-Inch Round)(Post and Socket) 15.000

0.000

614-01503  
 

3,000.0015.000

0.00

15.000

EACH

200.00000

0575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

17.000

0.000

614-01573  
 

6,800.0017.000

0.00

17.000

EACH

400.00000

0580 *Pedestrian Signal Face (16) (Countdown) 32.000

0.000

614-70150  
 

32,000.0032.000

0.00

32.000

EACH

1,000.00000

0585 *Traffic Signal Face (12-12-12) 22.000

0.000

614-70336  
 

22,000.0022.000

0.00

22.000

EACH

1,000.00000

0590 *Traffic Signal Face (12-12-12-12) 2.000

0.000

614-70448  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

0595 *Traffic Signal Face (12-12-12-12-12) 4.000

0.000

614-70560  
 

6,400.004.000

0.00

4.000

EACH

1,600.00000

0600 *Traffic Signal Controller Cabinet 3.000

0.000

614-72855  
 

69,000.003.000

0.00

3.000

EACH

23,000.00000
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PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 *Pedestrian Push Button (Special) 32.000

0.000

614-72862  
 

51,200.0032.000

0.00

32.000

EACH

1,600.00000

0610 *Vehicle Detection System (Single Camera) 7.000

0.000

614-72895  
 

70,000.007.000

0.00

7.000

EACH

10,000.00000

0615 *Traffic Signal Controller (Install Only) 3.000

0.000

614-75840  
 

4,200.003.000

0.00

3.000

EACH

1,400.00000

0620 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install
Only) 

7.000

0.000

614-81011  
 

56,000.007.000

0.00

7.000

EACH

8,000.00000

0625 *Traffic Signal Pedestal Pole Aluminum 36.000

0.000

614-84100  
 

57,600.0036.000

0.00

36.000

EACH

1,600.00000

0630 Bench (Install Only) 1.000

0.000

622-00251  
 

300.001.000

0.00

1.000

EACH

300.00000

0635 *Construction Surveying 1.000

0.000

625-00000  
 

110,000.001.000

0.00

1.000

L S 

110,000.00000

0640 *Mobilization 0.870

0.000

626-00000  
 

749,940.000.870

0.00

1.000

L S 

862,000.00000

0645 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

40,000.001.000

0.00

1.000

L S 

40,000.00000

0650 *Modified Epoxy Pavement Marking 224.000

0.000

627-00008  
 

24,640.00224.000

0.00

271.000

GAL 

110.00000

0655 *Pavement Marking Paint (Waterborne) 706.000

34.000

627-00011  
 

37,000.00740.000

1,700.00

740.000

GAL 

50.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0660 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

1,180.000

0.000

627-30405  
 

23,600.001,180.000

0.00

1,180.000

SF  

20.00000

0665 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

9,342.000

0.000

627-30410  
 

102,762.009,342.000

0.00

9,342.000

SF  

11.00000

0670 *Survey Monument (Type 1) 2.000

0.000

629-01001  
 

1,000.002.000

0.00

2.000

EACH

500.00000

0675 *Survey Monument (Type 6) 20.000

0.000

629-01006  
 

14,000.0020.000

0.00

20.000

EACH

700.00000

0680 Adjust Monument Box 27.000

0.000

629-01210  
 

5,400.0027.000

0.00

42.000

EACH

200.00000

0685 *Flagging 4,974.000

0.000

630-00000  
 

109,428.004,974.000

0.00

6,000.000

HOUR

22.00000

0690 *Traffic Control Inspection 154.000

0.000

630-00007  
 

154.00154.000

0.00

154.000

DAY 

1.00000

0695 *Traffic Control Management 292.000

0.000

630-00012  
 

292.00292.000

0.00

292.000

DAY 

1.00000

0700 *Flashing Beacon (Portable) 8.000

0.000

630-80001  
 

9,600.008.000

0.00

8.000

EACH

1,200.00000

0705 *Barricade (Type 3 M-A) (Temporary) 44.000

0.000

630-80335  
 

8,800.0044.000

0.00

44.000

EACH

200.00000

0710 *Construction Traffic Sign (Panel Size A) 273.000

0.000

630-80341  
 

16,380.00273.000

0.00

273.000

EACH

60.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0715 *Construction Traffic Sign (Panel Size B) 236.000

0.000

630-80342  
 

16,520.00236.000

0.00

236.000

EACH

70.00000

0720 *Construction Traffic Sign (Panel Size C) 36.000

0.000

630-80343  
 

3,600.0036.000

0.00

36.000

EACH

100.00000

0725 *Vertical Panel 103.000

0.000

630-80350  
 

6,695.00103.000

0.00

103.000

EACH

65.00000

0730 *Vertical Panel (With Light) (Steady Burn) 0.000

0.000

630-80354  
 

0.000.000

0.00

0.000

EACH

75.00000

0735 *Portable Message Sign Panel 8.000

0.000

630-80355  
 

120,000.008.000

0.00

8.000

EACH

15,000.00000

0740 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

0.000

EACH

6,000.00000

0745 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

11.000

0.000

630-80358  
 

66,000.0011.000

0.00

11.000

EACH

6,000.00000

0750 *Drum Channelizing Device 340.000

0.000

630-80360  
 

5,100.00340.000

0.00

340.000

EACH

15.00000

0755 *Drum Channelizing Device (With Light) (Steady Burn) 48.000

0.000

630-80364  
 

960.0048.000

0.00

48.000

EACH

20.00000

0760 Concrete Barrier (Temporary) 804.000

204.000

630-80370  
 

60,480.001,008.000

12,240.00

1,008.000

LF  

60.00000

0765 *Traffic Cone 326.000

0.000

630-80380  
 

8,150.00326.000

0.00

326.000

EACH

25.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0770 *Mobile Pavement Marking Zone 8.000

0.000

630-80520  
 

16,000.008.000

0.00

8.000

DAY 

2,000.00000

0775 Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

14,000.004.000

0.00

4.000

EACH

3,500.00000

0780 *Mobile Attenuator 127.000

10.000

630-85041  
 

10,275.00137.000

750.00

137.000

DAY 

75.00000

0785 Traffic Signal (Temporary) 0.000

0.000

630-86800  
 

0.000.000

0.00

0.000

L S 

110,000.00000

0790 Night Work Lighting 1.000

0.000

632-00000  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

0795 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0800 F/A Partnering 1,508.640

0.000

700-70011  
 

1,508.641,508.640

0.00

1,508.640

F A 

1.00000

0805 F/A Asphalt Pavement Incentive -91,971.580

0.000

700-70012  
 

-91,971.58-91,971.580

0.00

-91,971.580

F A 

1.00000

0810 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

0.000

F A 

1.00000

0815 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0820 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

20,000.000

F A 

1.00000
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PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0825 F/A Asphalt Cement Cost Adjustment 24,838.550

0.000

700-70019  
 

24,838.5524,838.550

0.00

24,838.550

F A 

1.00000

0830 F/A On-The-Job Trainee 3,641.000

0.000

700-70021  
 

3,641.003,641.000

0.00

3,641.000

HOUR

1.00000

0835 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A Utility Relocations and Electric Services 0.000

0.000

700-70034  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0845 F/A Railroad Flagging 15,250.000

0.000

700-70042  
 

15,250.0015,250.000

0.00

15,250.000

F A 

1.00000

0850 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0985 Const Surveying (Hour) 78.250

0.000

625-00001  
 

7,825.0078.250

0.00

84.750

HOUR

100.00000

0990 Added Item (Dollar)/ Working Time Violation -5,250.000

0.000

900-00006  
 

-5,250.00-5,250.000

0.00

-450.000

DOL 

1.00000

0995 Added Item (Dollar)/ Lane Rental Fee -1,710.000

0.000

900-00006  
 

-1,710.00-1,710.000

0.00

-1,710.000

DOL 

1.00000

1000 Added Item (Dollar)/ Price Adjustment for Class D 
Concrete

-144.000

0.000

900-00006  
 

-144.00-144.000

0.00

-144.000

DOL 

1.00000

1005 Hydraulic Excavator Komatsu 308 23.500

0.000

203-01565  
 

4,230.0023.500

0.00

23.500

HOUR

180.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1010 Front End Loader (Rubber) Cat 950M 20.500

0.000

203-01590  
 

2,870.0020.500

0.00

20.500

HOUR

140.00000

1015 Drilled Caisson (42 In) 19.000

0.000

503-00042  
 

12,445.0019.000

0.00

19.000

LF  

655.00000

1020 MH Box Base (15 Ft) 1.000

0.000

604-31015  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

1025 60x38 In RCP (Tunneled) 100.000

0.000

603-02480  
 

141,000.00100.000

0.00

100.000

LF  

1,410.00000

1030 Traffic Signal (Temp) (Temporary Bag Head) 3.000

0.000

630-86810  
 

7,500.003.000

0.00

3.000

EACH

2,500.00000

1035 Traffic Signal (Temp) (Adjust Signal Head) 2.000

0.000

630-86810  
 

12,260.002.000

0.00

2.000

EACH

6,130.00000

1040 MH Box Base (20 Ft) 1.000

0.000

604-31020  
 

27,000.001.000

0.00

1.000

EACH

27,000.00000

1045 Soil Retent Blanket (BioD S/C) 0.000

0.000

216-00042  
 

0.000.000

0.00

500.000

SY  

3.00000

1050 Uniformed Traf Ctrl 168.000

56.000

630-00003  
 

22,400.00224.000

5,600.00

300.000

HOUR

100.00000

1055 Str Bkfl (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

126.00000

1065 Wiring Wiring for south Hudson Traffic Signal 1.000

0.000

613-10000  
 

800.001.000

0.00

1.000

L S 

800.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1070 Added Item (Each)/ Welded Expansion Device Straps 82.000

0.000

900-00007  
 

7,052.0082.000

0.00

82.000

EACH

86.00000

1075 Added Item (Dollar)/ Overweight Trucks -2,439.000

0.000

900-00006  
 

-2,439.00-2,439.000

0.00

-2,439.000

DOL 

1.00000

1085 Wiring 1.000

0.000

613-10000  
 

27,500.001.000

0.00

1.000

L S 

27,500.00000

2010 Added Item (Hour)/ Public Information Services (Tier 
III)

0.000

33.750

900-00010  
 

5,062.5033.750

5,062.50

33.750

HOUR

150.00000

2020 Added Item (Dollar)/ Extended Overhead 0.000

80,000.000

900-00006  
 

80,000.0080,000.000

80,000.00

100,000.000

DOL 

1.00000

2035 Traf Ctrl Inspection 88.000

11.000

630-00007  
 

19,800.0099.000

2,200.00

99.000

DAY 

200.00000

2040 Traf Ctrl Mgmt 25.000

17.000

630-00012  
 

37,800.0042.000

15,300.00

42.000

DAY 

900.00000

2045 Delin (Spec) Rem-Install only 107.000

0.000

612-00010  
 

2,675.00107.000

0.00

107.000

EACH

25.00000

CAT 8,177,632.39130,227.508,598,388.39CURRENT AMT0200 $ $ $

CAT NO0300 K-18-FA 

0855 Removal of Asphalt Mat (Planing) 588.000

0.000

202-00240  
 

1,764.00588.000

0.00

588.000

SY  

3.00000

0860 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 64.000

0.000

403-34871  
 

7,040.0064.000

0.00

64.000

TON 

110.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0300 K-18-FA 

0865 *Sawing and Sealing Bridge Joint 86.000

0.000

518-03000  
 

2,580.0086.000

0.00

87.000

LF  

30.00000

CAT 11,384.000.0011,414.00CURRENT AMT0300 $ $ $

CAT NO0301 K-18-J 

0870 *Removal of Portions of Present Structure 13.000

0.000

202-00503  
 

6,500.0013.000

0.00

99.000

SY  

500.00000

0875 Structure Backfill (Class 2) 12.000

0.000

206-00200  
 

600.0012.000

0.00

12.000

CY  

50.00000

0880 *Rebuild Portions of Present Structure 12.000

0.000

210-00520  
 

6,000.0012.000

0.00

12.000

SY  

500.00000

0885 Riprap (6 Inch) 9.500

0.000

506-00206  
 

4,750.009.500

0.00

9.500

CY  

500.00000

0890 *Concrete (Patching) 1.000

0.000

601-06100  
 

2,500.001.000

0.00

1.000

CY  

2,500.00000

0895 *Reinforcing Steel 7.970

81.480

602-00000  
 

178.9089.450

162.96

200.000

LB  

2.00000

1080 Added Item (Week)/ Man Lift (K-18-J) 0.000

5.000

900-00026  
 

11,250.005.000

11,250.00

5.000

WK  

2,250.00000

1095 Rem Port Present Str 53.650

64.190

202-00503  
 

64,812.00117.840

35,304.50

117.840

SY  

550.00000

2000 Added Item (Each)/ Temporary Falsework (K-18-J) 3.500

2.000

900-00007  
 

353,155.005.500

128,420.00

6.000

EACH

64,210.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0301 K-18-J 

2005 Reb Port Present Str 53.650

65.160

210-00520  
 

89,107.50118.810

48,870.00

118.810

SY  

750.00000

2015 Conc (Patching) 3.000

5.300

601-06100  
 

22,825.008.300

14,575.00

11.000

CY  

2,750.00000

CAT 561,678.40238,582.46644,429.50CURRENT AMT0301 $ $ $

CAT NO0302 K-18-BT 

0900 Removal of Asphalt Mat (Planing) (Special) 2,988.000

0.000

202-00246  
 

44,820.002,988.000

0.00

2,988.000

SY  

15.00000

0905 *Removal of Portions of Present Structure (Class 2) 677.000

0.000

202-00453  
 

88,010.00677.000

0.00

677.000

SY  

130.00000

0910 *Removal of Portions of Present Structure (Class 3) 25.000

0.000

202-00460  
 

12,500.0025.000

0.00

149.000

SY  

500.00000

0911 Rem Port Present Str (Str K-18-BT) 0.000

0.000

202-00503  
 

0.000.000

0.00

64.000

SY  

550.00000

0912 Conc (Patching) (K-18-BT) 0.000

0.000

601-06100  
 

0.000.000

0.00

7.000

CY  

2,750.00000

0913 Reinf Steel (K-18-BT) 0.000

0.000

602-00000  
 

0.000.000

0.00

180.000

LB  

2.00000

0914 Reb Port Present Str (K-18-BT) 0.000

0.000

210-00520  
 

0.000.000

0.00

64.000

SY  

750.00000

0915 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 495.530

0.000

403-34871  
 

54,508.30495.530

0.00

655.000

TON 

110.00000
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PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0302 K-18-BT 

0920 *Waterproofing (Membrane) 2,987.000

0.000

515-00120  
 

95,584.002,987.000

0.00

2,988.000

SY  

32.00000

0925 *Bridge Expansion Joint (Asphaltic Plug) 176.000

0.000

518-01001  
 

61,600.00176.000

0.00

176.000

LF  

350.00000

0930 *Sawing and Sealing Bridge Joint 308.000

0.000

518-03000  
 

9,240.00308.000

0.00

308.000

LF  

30.00000

0935 *Concrete Class D (Bridge) (Special) 82.100

0.000

601-03041  
 

57,470.0082.100

0.00

82.100

CY  

700.00000

0940 *Reinforcing Steel (Epoxy Coated) 6,562.000

0.000

602-00020  
 

16,405.006,562.000

0.00

6,562.000

LB  

2.50000

1060 Galvanic Anodes 1,295.000

0.000

601-51005  
 

38,850.001,295.000

0.00

1,295.000

EACH

30.00000

CAT 478,987.300.00661,371.00CURRENT AMT0302 $ $ $

CAT NO0303 K-18-AD 

0945 Removal of Asphalt Mat (Planing) 537.000

0.000

202-00240  
 

1,611.00537.000

0.00

537.000

SY  

3.00000

0950 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 29.000

0.000

403-34871  
 

3,190.0029.000

0.00

29.000

TON 

110.00000

CAT 4,801.000.004,801.00CURRENT AMT0303 $ $ $

CAT NO0304 K-18-FD 

0955 *Removal of Asphalt Mat (Planing) 956.000

0.000

202-00240  
 

2,868.00956.000

0.00

956.000

SY  

3.00000

0960 Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 105.000

0.000

403-34871  
 

11,550.00105.000

0.00

105.000

TON 

110.00000
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PCN: 19134-BID    ESTIMATE RUN 05/11/2018

PROJECT: STM0961-013                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:55:03

CUMULATIVE
AMOUNT

CAT NO0304 K-18-FD 

0965 *Sawing and Sealing Bridge Joint 87.000

0.000

518-03000  
 

2,610.0087.000

0.00

87.000

LF  

30.00000

CAT 17,028.000.0017,028.00CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 Field Office (Class 2) 1.000

0.000

620-00002  
 

25,000.001.000

0.00

1.000

EACH

25,000.00000

0975 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0980 Sanitary Facility 1.000

0.000

620-00020  
 

1,000.001.000

0.00

1.000

EACH

1,000.00000

CAT 46,000.000.0046,000.00CURRENT AMT0400 $ $ $

$ 9,297,511.09368,809.96$9,983,431.89$CURRENT AMTPROJECT TOTAL


